Tongariro Enterprises Ltd Change Register for GeT-HTML Project

Version: 1.00

No.	Change	Owner	Date	Reason for Change	Action	Date	Resolution	Action	Notes
				Client wants to have it	We have adjusted our Budget and				
					Gantt Chart according to what the				
1	Deadline changed to 10 August	Client	17/06/2022	starting 17 August	client wants	1/07/2022			
2									
3	1								
4									
5	i								
6									
7	'								
8									
9									
10									
11									
12	!								
13	1								
14	1								
15									
16									
17	'								
18	3								
19									
20)								