
## Get <HTML>

## Tongariro Enterprises Ltd

longariro Enterprises Ltd											
		Project Start:	30-May-22								
		Display week:	1		_	30-M	lay-22				
						30-May	31-May	1-Jun	2-Jun	3-Jun	4-Jun
TASK	ASSIGNED TO	PROGRESS	START	END		М	т	w	т	F	S
Project setup, first designs,	planning, documentation										
Budget calculations	Andrea Bredl	100%	7-Jun-22	10-Jun-22							
Budget calculations2	Andrea Bredl		17-Jun-22	24-Jun-22							
Risk register	Andrea Bredl, Zachariah James, Anton Kukharev	60%	30-May-22	19-Jun-22							
Logo design	Andrea Bredl	100%	13-Jun-22	17-Jun-22							
Research on competitors	Chi Ling Crystal Chan	50%	7-Jun-22	17-Jun-22							
Wireframes	Chi Ling Crystal Chan	50%	13-Jun-22	17-Jun-22							
Site map	Anton Kukharev	0%	7-Jun-22	18-Jun-22							
Color schema	Andrea Bredl	0%	6-Jun-22	13-Jun-22							
Fonts	Andrea Bredl	0%	6-Jun-22	19-Jun-22							
Control book	Zachariah James	5%	30-May-22	13-Jun-22							
other documentation	Zachariah James, Anton Kukharev	5%	30-May-22	19-Jun-22							
Refining designs, customer	approvals										
Risk register		80%	20-Jun-22	10-Jul-22							
Control book		50%	20-Jun-22	10-Jul-22							
Change Register			20-Jun-22	10-Jul-22							
Document register			20-Jun-22	10-Jul-22							
Issues register			20-Jun-22	10-Jul-22							
Final designs, deployment											
Sprint 1			21-Jun-22	4-Jul-22							
Sprint 2			5-Jul-22	12-Jul-22							
Sprint 3											
Sprint 4											

	6-Jun	-22						13-Jui	n-22						20-Jun-2	2				
5-Jun	6-Jun	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun
s	М	т	w	т	F	s	s	М	т	w	т	F	S	s	М	т	w	т	F	s



	27-Jun-22							4-Jul-22							11-Jul-22
26-Jun	27-Jun	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul
s	М	Т	w	т	F	S	s	M	т	w	т	F	S	S	М

							18-Jul-22							25-Jul-22		
	12-Jul	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	27-Jul
T W T F S S M T W T F S S M T W	т	w	т	F	S	S	М	т	W	т	F	S	S	М	т	W

28-Jul 29-Jul 30-Jul 31-Jul 1-Aug 2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug 11-Aug	12-Aug
	0
T F S S M T W T F S S M T W T	F

		15-Aug-22						
13-Aug	14-Aug	15-Aug	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug
S	S	М	т	W	т	F	S	S