Get <HTML>

Tongariro Enterprises Ltd By Aux Team

Mon, 5/30/2022 Project Start: May 30, 2022 Jun 6, 2022 Jun 13, 2022 Jun 20, 2022 Jun 27, 2022 Jul 4, 2022 Jul 11, 2022 Jul 18, 2022 Jul 25, 2022 Aug 1, 2022 Aug 8, 2022 Aug 15, 2022 Aug 22, 2022 1 Display Week: 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 77 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 Phase 1 - Project setup, first designs, planning, documentation Task 1 : Budget calculations Andrea Bredl 100% 7-Jun-22 10-Jun-22 100% 17-Jun-22 24-Jun-22 Task 2 : Budget calculations2 Andrea Bredl Andrea Bredi, Zacharian James, Anton Kukharev, Chi Ling Crystal Task 3 : Risk register 50% 30-May-22 19-Jun-22 Andrea Bredl 100% 13-Jun-22 17-Jun-22 Task 4 : Logo design Task 5 : Research on competitors Chi Ling Crystal Chan 100% 7-Jun-22 17-Jun-22 100% 13-Jun-22 17-Jun-22 Task 6 : Wireframes Chi Ling Crystal Chan Task 7 : Site map Anton Kukharev 100% 7-Jun-22 18-Jun-22 Task 8 : Color schema Andrea Bredl 100% 6-Jun-22 13-Jun-22 Task 9 : Fonts Andrea Bredl 100% 6-Jun-22 19-Jun-22 Task 10 : Control Book Zachariah James 100% 30-May-22 13-Jun-22 Zachariah James, Anton Kukharev 90% 30-May-22 19-Jun-22 Task 11 : other documentation Phase 2 - Refining designs, customer approvals Task 1 : Risk register 20-Jun-22 10-Jul-22 Task 2 : Control Book 20-Jun-22 10-Jul-22 Task 3 : Change Register 20-Jun-22 10-Jul-22 Task 4 : Document register 20-Jun-22 10-Jul-22 Task 5 : Issues register 20-Jun-22 10-Jul-22 Phase 3 - Final designs, deployment 100% 21-Jun-22 4-Jul-22 Sprint 1 5-Jul-22 12-Jul-22 Sprint 2 15-Jul-22 3-Aug-22 Sprint 3 Sprint 4 4-Aug-22 12-Aug-22 Refinement 15-Aug-22 30-Aug-22 Insert new rows ABOVE this one