Tongariro Enterprises Ltd	
Change Register for GeT-HTML Project	

Change Reason for Change Owner Date Action Date Resolution Action Notes We updated the initial logo to show Client wanted the lightbulb symbol, as 10/06/2022 well as the away"HTML" was displayed 1 Logo amended as per clients request Client <HTML>, with the lightbulb beside it 13/06/2022 Logo changed Logo changed Wireframe amended as per clients Client wanted to change the colour of the We changed the colour of the UI to a 2 request Client 16/06/2022 UI light blue 10/07/2022 UI changed to light blue UI changed to light blue We have adjusted our Budget and Client wants to have it ready for Tech Gantt Chart according to what the Budget increased by Budget increased by 14/06/2022 Week starting 17 August 18/07/2022 \$12K \$12K 3 Deadline changed to 10 August client wants 6 7 8 9 10 11 12 13 14 15 16 17 18 19

Version: 1.01