Tongariro Enterprises Ltd

Lessons Learned Register for GeT-HTML Project

No.	Lesson	Description	Date	Owner	Sign off	Notes
		We calculated the costs of staff				
	Learnt to budget according to the clients	and equipment, and the hours				
1	needs	required to complete the project	8/07/2022	Financial Advisor		
		We made use of a Kanban board				
	Learnt to operate as a team in an Agile	and had regular meetings				
2		together on Teams	8/07/2022	Scrum Master		
	Learnt how to cope with pressure from					
	the client when the scope of the project	We reallocated tasks to ensure				
3	has changed	we meet the new deadline	8/07/2022	All stakeholders		
		We used Teams daily to keep up				
	,	to date with what was				
4	online with different schedules	happening	8/07/2022	All stakeholders		
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						

Version: 1.00