Tongariro Enterprises Ltd

Budget for GeT-HTML Project

\$/h Total Hours Notes Total Budget Project Manager/Coordinator 260 \$43.00 \$11,180.00 10h/week Business Analyst 10 \$63.00 \$630.00 10h - only for the handover Finance 26 \$45.00 \$1,170.00 1h/week 60 \$37.00 \$2,220.00 60h on an as needed basis UX/UI Designer 12 \$55.00 \$660.00 1.5h in the last 8 weeks DevOps \$18,980.00 10h/week Senior Developer 260 \$73.00 \$24,000.00 40h/week from week 7 Junior Developer 800 \$30.00 \$13,500.00 15h/week from week 7 Intermediate Developer 300 \$45.00 \$5,180.00 10h/week from week 14 Testers 140 \$37.00 Software \$2,068.00

Software						
Item	Price	Quantity	Total Cost	Notes		
VPN	708	1	708			
Microsoft 365	340	4	1360			
Total			2068			

\$3,710.00

\$83,298.00

Hardware

Total Costs

Hardware						
Item	Price	Quantity	Total Cost	Notes		
PC	800	4	3200	Either new PC or upgrade CPU		
NAS	230	1	230			
UPS	280	1	280			
Low-end/Refurbished Phones	500	2	1000			
High-end Phones	1300	2	2600			
Total			3710			

Version: 1.00

\$100,000